Engineering Projects Report

CAM  Construction and Maintenance
PM Contact: HKM | Date Assigned I CIP Date Complete Notes Proj#--> 10
Project Name Airport Utility Relocation (Water & Sewer) Original Budget $250,000 | Contract Number This contract has been bid and awarded. Construction
will start early Spring 2004.
Description Fund Year(s) |
The Fedex outfall will tie into the 24" designed b
Coordinate the planning and design of the water system changes to be made in Design Budget $0 | Design Spent | $0 Koi pii(f:'( tglztgssrr?g B:;:; gouleevards.e“\;\z wejllgbte Y
conjunction with the airport FedEx project. Const. Budget I $0 | Const. Spent | $0 getting revised drawings per Larry Allen - 12/24/03.
PM Contact: | HKM Date Assigned | CIP 13| Date Complete | Notes Proj#--> 11
Project Name | Bledsoe Pump Station Design Original Budget $3,686,710 | Contract Number | 99-001161 Need to submit EC plans for Bledsoe Force Main and
Cardinal projects. Once these are submitted, Contract
Description Fund 510 Year(s) 05-06 Admin needs to prepare three sets of the Bledsoe and
n n — " - - Cardinal contracts. Lift Station sets are already
Design and construct new pump station and force main in middle of Horsepen Creek | Design Budget $59,060 | Design Spent $36,500 | complete.
basin. Will alleviate flow from Horsepen and transport flow to T.Z. Osborne WWTP. 401 Permit has been received.
p p Const. Budget $0 | Const. Spent $23,433 | 404 Permit has been received.
PM Contact: KEE Date Assigned | CIP 11| Date Complete Notes Proj#--> 36
Project Name Brightwood Lift Station Replacement/Relocation Original Budget $2,500,000 | Contract Number
Description Fund UNF Year(s) 06-07
Future replacment of existing station. New station to be located further down North | Design Budget $0 | Design Spent $0
Buffalo to allow more development. Can tie to Reedy Fork FM. Const. Budget $0 | Const. Spent $0
PM Contact: KEE Date Assigned | CIP 96| Date Complete Notes Proj#--> 37
Project Name Burlington Water Connection Original Budget $2,000,000 | Contract Number | 02-001196 Laughlin-Sutton Contractor for all pump stations
Need to coordinate radio installation at Burlington's
Description Fund 510 Year(s) 02-04 tank through Kevin Carter w/ Kimley-Horn.
Greensboro to Burlington Water Connection Design Budget $0 | Design Spent $156,333 | just a heads up, Stoney Creek Partners LLC appraised
for $68,336 which came out to $7.00 per square foot.
Const. Budget $O Const. Spent $0 They argued they had offers to purchase for $11.00 per
PM Contact: HKM | Date Assigned I 6/30/2002| CIP Date Complete Notes Proj#--> 109
Project Name Burnt Poplar(W&S) Original Budget $115,000 | Contract Number Need to meet with Darrell Ferguson to coordinate
schedule needs versus our bid dates. This project was
Description Fund Year(s) awarded as part of the general water and sewer
tract 2003-51.
Install Water and Sewer in Burnt Poplar Road near Chimney Rock to faciliate NCDOT | Design Budget $0 | Design Spent T
Construction Sending utility agreement back to O'hara Parker for
Const. Budget Const. Spent execution. The returned copy should have a letter with
PM Contact: HKM Date Assigned I CIP 5| Date Complete Notes Proj#--> 13
Project Name Cardinal Sanitary Sewer Transfer Project Original Budget $1,095,760 | Contract Number Proceeding with obtaining all permits for this project in
— conjunction with Bledsoe project.
Description Fund 510 Year(s) 05-06
. A A . N A = " Priority bumped up due to North Buffalo issue. 2003~
Rerouting the Cardinal FM to a larger FM and redirecting it to terminate at the Design Budget $0 | Design Spent $0 | 56 Contract Number.
Bledsoe LS vs. the Horsepen Creek LS.
P Const. Budget $O Const. Spent $O Bruce Overman will coordinate getting the Corps(404)
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Const. Budget

Const. Spent

PM Contact: HKM | Date Assigned | CIP Date Complete Notes Proj#--> 14
Project Name Church Street TBI Project Original Budget $0 | Contract Number
Description Fund Year(s) unknown
A proposed Transportation Bond Improvement project via GDOT. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: HKM Date Assigned I CIP Date Complete Notes Proj#--> 15
Project Name Creek Ridge Road TBI Project Original Budget $0 | Contract Number
Description Fund Year(s) unknown
A proposed Transportation Bond Improvement project via GDOT. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: HKM Date Assigned I CIP Date Complete Notes Proj#--> 16
Project Name Franklin Blvd. TBI Project Original Budget $0 | Contract Number
Description Fund Year(s) unknown
A proposed Transportation Bond Improvement project via GDOT. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: RMN Date Assigned I CIP Date Complete Notes Proj#--> 52
Project Name Friendly Road Bond Project Original Budget $0 | Contract Number Take Friendly Road out of service for now. Reserve
property for possible future need.
Description Fund UNF Year(s) | 03-04
. . . N N Major impact to Water Resources is the relocation of the
A Transportation Bond Improvement project via GDOT. Design Budget $0 | Design Spent | $0 Friendly Road Booster Pump Station
Const. Budget $0 | Const. Spent | 8O | Richard Nicks meeting week of 1/20/03 with DPCO to
PM Contact: I HKM | Date Assigned | CIP 9| Date Complete | Notes Proj#--> 17
Project Name | Gallimore Dairy Road L.S. Replacement Original Budget $3,300,000 | Contract Number | 1999-02 Both contracts are under construction. The line work
contract has experiencec substantial undocumented
Description Fund 510 Year(s) | 03-04 utility conflicts.
Replacement for Albert Pick LS. Includes gravity line, pump station, and force main. | Design Budget $88,000 | Design Spent | $70,000 | 1999-02 Lift Station - JR Lynch - $1,394,987
Const. Budget $0 | Const. Spent | $o | 300 days completion
PM Contact: | HKM | Date Assigned 10/23/2003| CIP Date Complete | Notes Proj#--> 134
Project Name | Hilltop Road Sewer Extension Original Budget $200,000 | Contract Number Jason Geary in Engineering is designing this. Its costs
need to be tracked seperately for reimbursement by
Description Fund Year(s) NCDOT. Their may be some additional issues on
n n Guilford college road that could change the scope of
Design Budget Design Spent this design.

Extend around 3500 feet of sewer to provide service to
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Const. Budget

Const. Spent

PM Contact: HKM | Date Assigned | CIP Date Complete Notes Proj#--> 18
Project Name Lake Jeanette Road TBI Project Original Budget $0 | Contract Number
Description Fund Year(s) unknown
A proposed Transportation Bond Improvement project via GDOT. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: HKM Date Assigned I CIP 6| Date Complete Notes Proj#--> 19
Project Name Longbranch LS Replacement Original Budget $500,000 | Contract Number Final plans completed and job has been bid. A follow
up meeting on the lift station issues is to be scheduled
Description Fund 510 Year(s) 03 by NCDOT - Chris Kirkman, PE is our NCDOT contact
. . = = on this one. No utility agreement has been received for
Coordinate with NCDOT U-2524AC Design Budget $0 | Design Spent $0 | this project.
Const. Budget $0 [ Const. Spent $o [January 30, 2003] Tony Cox confirms he has the
PM Contact: MCM Date Assigned I 4/1/2002| CIP 102| Date Complete Notes Proj#--> 125
Project Name McKnight Mill Road Lift Force Main Original Budget $500,000 | Contract Number |02-001122A 105/22/03] .
Sent out letter of agreement to Gary Johnson regarding
Description Fund Year(s) 02-03 access through property. Anticipate a June 2004
letion date.
Pump station and force main to serve the Briarmeade development, areas adjacent, and Design Budget $80,100 | Design Spent $50,506 completion arie
upstream. [05/05/03]

P Const. Budget $472 ,546 | Const. Spent $o 1. Add note to plan reflecting temporary access off of __|
PM Contact: MCM Date Assigned I 4/1/2002| CIP 102| Date Complete Notes Proj#--> 124
Project Name McKnight Mill Road Lift Station Original Budget $250,000 | Contract Number 2002-22 Pump station contractor to be Laughlin-Sutton.
Description Fund Year(s) | 02-03 [05/22/03]

. . X . 5 5 Sent out letter of agreement to Gary Johnson regarding
Pump station and force main to serve the Briarmeade development, areas adjacent, and Design Budget $29,500 | Design Spent | $29,500 | access through property. Anticipale a Junc 2004
upstream. Const. Budget $555,000 | Const. Spent | $o | completion date.
PM Contact: I HKM Date Assigned | CIP Date Complete | Notes Proj#--> 171
Project Name | NCDOT (B-3174 / 3272) 7 Original Budget Contract Number | gl;;glg%z ?_)20-7062-07-6019 [04129]
Description Fund Year(s) | o
U.S. 29 Bridges at Lee St. and McConnel Rd. Design Budget Design Spent |
Const. Budget Const. Spent |
PM Contact: | RMN Date Assigned 9/4/2003| CIP Date Complete | Notes Proj#--> 128
Project Name | NCDOT (Bridge Projects) Original Budget Contract Number B-3651 (Millstream) Water and Sewer contliclts have
been identified with this project. Utility work has been
Description Fund Year(s) requested to be included within the contract. Contact
- . - - - Barry Whitaker, Utility Agent, @ (919)733-7932 x
Various NCDOT Bridge Replacement Projects Design Budget Design Spent 356

B-3648 (Dick's Mill Road)
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PM Contact: HKM | Date Assigned CIP Date Complete Notes Proj#--> 20
Project Name NCDOT (I-2201 E) Original Budget $0 | Contract Number 99-001073 Funding: 501-7061-01.6016 CBR 001
Final plans have been issued for construction.
Description Fund Year(s)
" " " - Plans also exist for I-2201F, but no Utility agreement
1-40 , Chimney Rock, & Sandy Ridge Design Budget $0 | Design Spent $0 | has been found. Will contact Mike Mills for follow up
Const. Budget $418,876 | Const. Spent $0 [ onNCDOTs endif necessary.
PM Contact: HKM Date Assigned CIP Date Complete Notes Proj#--> 21
Project Name NCDOT (I-2402 A) Original Budget $1,000,000 | Contract Number 99-001484 Funding: 503-7061-01.6016 CBR 002
Final plans have been issued for construction.
Description Fund Year(s)
185 bypass to W. Elm-Eugene Design Budget $0 | Design Spent $0
Const. Budget $522,798 | Const. Spent $0
PM Contact: HKM | Date Assigned CIP Date Complete Notes Proj#--> 22
Project Name NCDOT (I-2402 AC) Original Budget $0 | Contract Number |02-001104 Funding: 503-7061-01.6016 )
Final plans have been issued for construction.
Description Fund Year(s)
Wolftrail Drive Design Budget $0 | Design Spent $0
Const. Budget $7,440 | Const. Spent $0
PM Contact: HKM Date Assigned CIP Date Complete Notes Proj#--> 23
Project Name NCDOT (I-2402 B) Original Budget $0 | Contract Number 00-001104 Funding: 503-7061-01.6016 CBR 002 §185,000;
503-7062-01.6017 CBR 003 $270,000
DCSCI‘ipﬁOl’l Fund Year(s) | Final plans have been issued for construction.
W Elm-Eugene to SR 3314 Design Budget $0 | Design Spent | $0
Const. Budget $455,000 | Const. Spent | $0
PM Contact: I HKM Date Assigned CIP Date Complete | Notes Proj#--> 24
Project Name | NCDOT (I-2402 C) Original Budget $0 | Contract Number | 01-001069 Funding: 503-7062-01.6017 CBR 005 §149,464.75;
503-7061-01.6016 CBR 005 $149,464.75
DCSCI‘ipﬁOI‘l Fund Year(s) | Final plans have been issued for construction.
SR 3314 (Wiley-Lewis) to McConnell Road Design Budget $0 | Design Spent | $0
Const. Budget $298,930 | Const. Spent | $0
PM Contact: | HKM Date Assigned CIP Date Complete | Notes Proj#--> 25
Project Name | NCDOT (I-2402 D) Original Budget $0 | Contract Number 97-001330 Funding: 501-7061-01.6016 CBR 017
Final plans have been issued for construction.
Description Fund Year(s)
McConnell Road Design Budget $0 | Design Spent $0
Const. Budget $15,082 | Const. Spent $0
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PM Contact: HKM | Date Assigned | CIP Date Complete Notes Proj#--> 26
Project Name NCDOT (U-2524 AB) Original Budget $371,732 | Contract Number g;iéﬂgu aégeemem has been received - $371,731.72;
1
Description Fund Year(s) Final plans have been issued and job has been bid.
Bid. Nov. 2003
Painter Blvd , 185 to Hilltop Road Design Budget $0 | Design Spent $0 clomploe‘ze 2007
Const. Budget $0 | Const. Spent $0
PM Contact: HKM Date Assigned I CIP Date Complete Notes Proj#--> 27
Project Name NCDOT (U-2524 AC) Original Budget $1,000,000 | Contract Number No utility agreement has been received. Longbranch
Lift Station is a part of this project. The new Hornaday
Description Fund Year(s) Road may effect these plans.
Final plans have been issued and job has been bid.
Painter Blvd , Hilltop Road to 140 Design Budget $0 | Design Spent go | P have heenssed and job s heen o1
Const. Budget $0 | Const. Spent $0 gfyhgfe‘t]ézz%ooi
PM Contact: HKM | Date Assigned I CIP Date Complete Notes Proj#--> 28
Project Name NCDOT (U-2524 BA) Original Budget $661,637 | Contract Number 01-1455 Funding: 510-7062-05.6019 $661,637.00,
— 1 YearG) Utility agreement received - 10/20/03
Description Fun ear(s
Complete 2007
Painter Blvd , 140 to N. of Friendly Avenue Design Budget $0 | Design Spent $20,890 ompee
Const. Budget $0 | Const. Spent $0
PM Contact: HKM Date Assigned I CIP Date Complete Notes Proj#--> 29
Project Name NCDOT (U-2524 BB) Original Budget $127,275 | Contract Number Funding 510-7062-05.6019 - $127,274.66,
— 1 YearG) | Utility agreement received - 10/20/03
Description Fun ear(s
Complete 2006
Painter Blvd , N. of Friendly Avenue to N. of Bryan Blvd Design Budget $0 | Design Spent | $o | e
Const. Budget $0 | Const. Spent | $0
PM Contact: I HKM Date Assigned | CIP 95| Date Complete | Notes Proj#--> 12
Project Name | NCDOT (U-2815C) Bryan Blvd. Relocation Outfall Project Original Budget $1,000,000 | Contract Number | Construction complete scheduled for January 2008.
Bid on January 15, 2004. The Fedex outfall will be
Description Fund 510 Year(s) | 03-04 tying into this 24" sewer on the Fedex side of Bryan
Boulevard. Permit sets have b bmitted to Wat
Coordinate the planning and design of the sewer system changes to be made in Design Budget $0 | Design Spent | $0 Rﬁ;},ﬁfﬁ; crmitsels fuve been sibmifled fo THater
conjunction with the airport FedEx project.

y rp proj Const. Budget $0 | Const. Spent | $0 | Final Alignment selected. Will require encasement pipe
PM Contact: | HKM Date Assigned | 2/15/2003| CIP Date Complete | Notes Proj#--> 108
Project Name | NCDOT (U-2913 A) Original Budget $41,971 | Contract Number 510 Fund
Description Fund Year(s) 02 Possible sewer installed by City at NCDOT request.

" n " - - Need to coordinate design, easements, construction,
Wldenlng Guilford COHCgC Road Design Budget $0 Design Spent $0 etc... This is the Hilltop Road sewer project on this
Const. Budget $41,971 | Const. Spent $0 | repert
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PM Contact: HKM | Date Assigned | CIP Date Complete Notes Proj#--> 30
Project Name NCDOT (W-4401) Original Budget $0 | Contract Number |02-001029 Funding: 503-7011-02.6017 CBR 006
Final plans have been issued for consruction.
Description Fund Year(s)
McKnight Mill Road bridge Design Budget $0 | Design Spent $0
Const. Budget $12,418 | Const. Spent $0
PM Contact: RHB Date Assigned I 12/3/2002| CIP Date Complete Notes Proj#--> 35
Project Name New TV Truck Original Budget $100,000 | Contract Number Robbie Bald has been given this project to complete.
Description Fund CAP Year(s) 02 Decided to go with new truck Feb. 2003. Will work
. 4 = with Garage, Service Center and Aries to prepare
New Box on Chasis System Design Budget $0 | Design Spent $0 specifications once approval of budget received from
Const. Budget $100,000 | Const. Spent $o |
PM Contact: KEE Date Assigned I 3/5/2003| CIP 15| Date Complete Notes Proj#--> 38
Project Name North Buffalo Sanitary Sewer Improvements Original Budget $35,000,000 | Contract Number 1999-001126 North Buffalo project will include the outfall for Phase I
and II, and transfer station. Bledsoe and Cardinal to be
Description Fund 510,UNF Year(s) 05-15 built as part of, although funded separately, the
" N " N " " N project. Stepped up rehabilitation may occur and, if so,
Gravity line from Hill St. to NB-WWTP, transfer station, force main(s). Design Budget $0 | Design Spent $0 | will be funded separately as well.
Const. Budget $0 | Const. Spent
PM Contact: HKM Date Assigned I CIP 10| Date Complete 6/17/2003| Notes Proj#--> 31
Project Name Peach Orchard L.S. Replacement Original Budget $893,944 | Contract Number 2001-14 Project is in progress and continues to have daily minor
1ssues.
Description Fund 510 Year(s) | 02-04
Replacement of existing Peach Orchard pump station. Design Budget $51,000 |Design Spent | $51,000
Const. Budget $893,944 | Const. Spent | $0
PM Contact: I KEE Date Assigned | CIP 35.2| Date Complete | Notes Proj#--> 41
Project Name | Randleman Dam Feeder Main Construction Original Budget $7,500,000 | Contract Number | [10/01/03] Hazen and Sawyer working pro bono on
project until we decide to fund it.
Description Fund 510 Year(s) | 04-07
N N [08/05/03] Looking for proposal from Hazen and
Connects the Randleman water source to the GSO system. Design Budget $0 | Design Spent | $0 | sawyer for initial route design.
Const. Budget $O Const. Spent | $O [02/04/03] per Lisa Giroux "[im Struve in our
PM Contact: | HKM Date Assigned | CIP 14| Date Complete | Notes Proj#--> 32
Project Name | Reedy Fork L.S. Replacement Original Budget $9,500,000 | Contract Number 2002-02/2003-~15/ | 2003-15 Gravity Line ($1,169,477)
Big Change Order for rock coming - 2/3/04..
Description Fund 510 Year(s) 03-04 Gravity portion awarded to Bryant Electric
" n " " " - - 270 days for construction; approx. complete March
Proposed Reedy Fork replacement. Project includes gravity line extensions, new pump | Design Budget $1,000,000 |Design Spent $0 | 2004
station, and new force main to pump to TZ Osborne. Const. Budget $0 | Const. Spent $1,169,477 Change order for 7' manholes versus 6' (two manholes)
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Const. Budget

Const. Spent

PM Contact: RHB | Date Assigned | CIP 66| Date Complete Notes 48
Project Name Sanitary Sewer Rehabilitation (Project "E") Original Budget $348,384 | Contract Number | 2000-08A Kenneth R. Greene Utility Contractor, Inc. (KRG)
Description Fund 503 Year(s) > 05
Renewable Slipline & Pipebursting contract Design Budget $0 | Design Spent $0
Engfi: “Oij; ?S;E.?Sq Sﬂﬁl'czlr}t:icjt revised to reflect time worked vs. calendar time. Const. Budget $1,028,359 | Const. Spent $1,579,975
PM Contact: RHB Date Assigned I CIP 66| Date Complete Notes 49
Project Name Sanitary Sewer Rehabilitation (Project "F") Original Budget $381,975 | Contract Number | 2000-19 Environmental Pipeline Rehabilitation, Inc. (EPR)
Description Fund 503 Year(s) > 05
Renewable Pipebursting contract Design Budget $0 | Design Spent $0
Engfi: “Oij; ?S;E.?Sq Sﬂﬁl'czlr}t:icjt revised to reflect time worked vs. calendar time. Const. Budget $2,038,631 | Const. Spent $1,656,656
PM Contact: RHB Date Assigned I CIP 66| Date Complete Notes 50
Project Name Sanitary Sewer Rehabilitation (Project "G") Original Budget $1,340,425 | Contract Number | 2001-03 gﬁylfllglﬁ;lg; Waiting on Reynolds o mabilize for his
Description Fund 503 Year(s) > 05 and 2003-16
CIPP Contract for Muddy Branch Trunk Line Design Budget $0 | Design Spent $0

Const. Budget $2,197,366 | Const. Spent $1,786,193
PM Contact: HKM | Date Assigned I CIP 8| Date Complete Notes 33
Project Name Sewer System Expansion @ Various Locations Original Budget $7,500,000 | Contract Number
Description Fund 503 Year(s) | Cont
Pays for miscellaneous sewer expansions throughout the year plus the occasional Design Budget $0 | Design Spent | $0
annexation projects. Const. Budget $0 | Const. Spent | $0
PM Contact: I HKM Date Assigned | CIP 4| Date Complete | 12/20/2003| Notes 34
Project Name | South Buffalo Outfall 7 Original Budget $1,900,000 | Contract Number | 2000-02 Contract should be complete by end of February 2004.
Description Fund 510 Year(s) | 02-03 Tunnel scheduled to be complete week of 12/12/03.
Wi11. replace the existing SB outfall wi.th a.larger. capacity line to take the flow of Design Budget $0 | Design Spent | $0 | Due to conflicts with an existing cross-country fiber
Gallimore Dairy Road and Bledsoe Drive lift stations. Const. Budget $1,456,972 | Const. Spent | $0 i:)sl):rclOlc;\il:,A 1V Ze; Elel); r\:‘;a'tt}elre Ifl;lcet’ t1h: ;t stthr:;tourrealmftilivfg:ld
PM Contact: | KEE Date Assigned | 12/10/2003| CIP Date Complete | Notes 170
Project Name | Starmount Water Line Rehabilitation Original Budget $430,000 | Contract Number 2004-004 ?re(‘)’rl:\:;felfeaﬁlﬁi[ag ;5;; ;Yel giﬁ‘éagr:z‘ﬂﬁﬁ;eﬁ
Description Fund Year(s) 2003-04
Clean and epoxy lining of existing water lines in Starmount area. Design Budget Design Spent
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Const. Budget

Const. Spent

PM Contact: RMN | Date Assigned | CIP Date Complete Notes Proj#--> 115
Project Name Substandard Water "A" Original Budget Contract Number The following project will replace substandard water
lines by installing new mains in Fairfax Road,
Description Fund Year(s) Cromwell Road, Alamance Road and Lark Drive. This
N 4 " project is taking place due to the location of U-2524AB
U-2524AB Conlflicts Deﬁgn Bu‘jget Demg“ Spent (Painter Boulevard). The plan of action regarding this

water line project is as follows:

PM Contact: RMN Date Assigned I CIP 39| Date Complete Notes Proj#--> 53
Project Name Substandard Waterline Replacements Original Budget $4,050,000 | Contract Number ggfsim Projects to begin construction approximately
Description Fund 503 Year(s) Cont
Annual funding for the replacement of mostly undersized water lines with larger lines| Design Budget $0 | Design Spent $0 igi}?g éﬁ;ﬁfﬁs SJOS{}? lsjflt)glﬁai;g? 1r ;le n/14th St.
Const. Budet 30| Const.Spent 50|47 G, ol o k.
PM Contact: ENG Date Assigned I 3/3/2003| CIP Date Complete Notes Proj#--> 110
Project Name Tennyson Court Qutfall ~- P4174 Original Budget $110,000 | Contract Number \L:/zrgl rrliolllilrlzl project from list 01/12/04 due to lack of
Description Fund Year(s) 2003-04
p - - - - - Sent to Engincering March 3, 2003 by REH.
Survey, Design, ROW, Contract Admin, Construction Inspection new outfall Design Budget $0 | Design Spent
Const. Budget Const. Spent Contract 2003-51:
PM Contact: RMN | Date Assigned I CIP 41| Date Complete Notes Proj#--> 54
Project Name Water System Expansion @ Various Locations Original Budget $7,500,000 | Contract Number
Description Fund 503 Year(s) | Cont
Pays for miscellaneous water expansions throughout the year plus the occasional Design Budget $0 | Design Spent | $0
annexation projects. Const. Budget $0 | Const. Spent | $0
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ENG Engineering
PM Contact: MCM | Date Assigned I 10/1/2003| CIP Date Complete Notes Proj#--> 137
Project Name 2003/2004 Dewater of TWTP Lagoon 7 Original Budget $300,000 | Contract Number Was contacted by Terry Houk of High Point to do anoth
joint bid this year for Sludge Dewatering. Have
Description Fund Year(s) completed draft specs and sent to Wendell Pickett and
" " " Terry Houk for them to review and add High Points
Annual Maintenance for TWTP Design Budget $0 | Design Spent $0 | information for tonnage and schedule. Will contact
Const. Budget $222,445 | Const. Spent $0 ?}%:glff?ce;t week (11/3/03) when Wendell gets back in
PM Contact: |JWR | Date Assigned CIP Date Complete Notes Proj#--> 132
Project Name | Access to SQL Conversion Project Original Budget Contract Number
Description Fund Year(s)
Design Budget Design Spent
Const. Budget Const. Spent
PM Contact: AEW Date Assigned | CIP 93| Date Complete Notes Proj#--> 3
Project Name Bond Issuance - 510 Original Budget $48,000,000 | Contract Number Current bond information can be found at
Y:\Divisional_Shared\by_projects\Projects
Description Fund 510 Year(s) 03 Reports\510F.pdf
Application and other arrangements for acquiring the 510 Bond issue. Design Budget $45,000,000 | Design Spent $0
Const. Budget $0 | Const. Spent $34,056,169
PM Contact: CAH Date Assigned | 11/12/2003| CIP Date Complete Notes Proj#--> 168
Project Name Infrastructure Information Security Policy Original Budget Contract Number .Expfcted ?att? of March 1, 2004 for city-wide
1mplementation
Description Fund Year(s) Implementation date pushed back to allow for revision
f poli
Coordinate the implementation of the policy in the Water Resources Dept. Design Budget Design Spent ooy
Const. Budget Const. Spent
PM Contact: MCM Date Assigned I 9/1/2002| CIP 33.1| Date Complete Notes Proj#--> 136
Project Name Knox Tank Construction Original Budget Contract Number | 2002-45 Contractor: Landmark Tank
Description Fund Year(s) 02-03 Foundation completed 10-06-03
Construction of the Knox Water Tank for City's planned connection to the Burlington | Design Budget Design Spent First lift had concrete curing problems. Section of the
Water System. Const. Budget $1,977,488 | Const. Spent $859,258 | firstlittwill be lom down week of 10-27-05. Report of
PM Contact: MCM Date Assigned I 10/1/2003| CIP 98| Date Complete Notes Proj#--> 139
Project Name Mapping Process - Phase 111 Original Budget $1,000,000 | Contract Number Will begin upon successful completion of Phase Il and
. negotiation of attribute pricing.
Description Fund Year(s)
. 4 . - = Have talked with Kevin Eberle about starting the
Implementation of the Mapping System for the Department and Converting All Water | Design Budget $988,110 |Design Spent collection of the water sytem. Will be a partial start to

Maps to Digital Format.

Const. Budget

Const. Spent

the phase three work. Plan to spend $250,000. Should
have a proposal in next week.
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PM Contact: MCM | Date Assigned | 10/23/2003| CIP 98| Date Complete Notes Proj#--> 135
Project Name Mapping Project ~ Phase II Change Order 1 Original Budget $235,500 | Contract Number | 03-001096 Change order sent to McKim & Creed for signatures
10/27/03. Data transfers have been made to GTG's
Description Fund 510 Year(s) Cont FIP server. Working on setting up an account for
— " " " - - - McKim & Creed to have remote access to select
Phase liwill design and prototype the mapping system. Pilot area will be completed foy Design Budget $235,500 |Design Spent $211,264 | directories on the Mystic Server; Divisional shared for
Water and Sewer for 9 City Block Sheets. Const. Budget $0 | Const. Spent $0 g:g; i\"laps and Engineering for Cad drawings for
PM Contact: RHB | Date Assigned I 12/15/2002| CIP 101| Date Complete Notes Proj#--> 47
Project Name Muddy Branch Basin 17 (Project "H") Original Budget $1,300,000 | Contract Number |2003-16 [10/01/03] Project underway.
Description Fund 510 Year(s) 02-03 [05/06/03] Project being advertised now.
CIPP / Bursting contact in the CBD Design Budget $1,619,360 |Design Spent $0 | Engineering proposal (Muddy Branch Amendment #5
02/04/03) for $27,660 to be executed once the 510
Const. Budget $1 ,619,360 | Const. Spent $0 referendum is approved. Will need a front end and a
PM Contact: RHB Date Assigned I CIP 7| Date Complete Notes Proj#--> 46
Project Name Muddy Branch Outfalls SSES Original Budget $254,220 | Contract Number 1999-1126 [February 5th, 2003]
Description Fund 503 Year(s) > 05
. 5 $1,750,000 Amount Allocated for Rehabilitation
Muddy Branch SSES Design Budget $550,290 | Design Spent $513,238 | $1,500,000 Amount Encumbered through change
Const. Bu dge t $0 | Const Spent orders 4 & 5 for Contracts 2000-08A & 2000-19
PM Contact: KEE Date Assigned I CIP Date Complete Notes Proj#--> 114
Project Name Northeast High School Sewer Pump Station Original Budget Contract Number [Dec 2003] - Expect to be able to make the connection
in December 2004 based on Reedy Fork project and the
Description Fund Year(s) | 2003-04 desire to start the construction of the NE project during
. . . © 5 5 the summer. Need bid dates.
Sewer pump station to tie Northeast High School into the proposed Reedy Fork force | Design Budget Design Spent |
main. Const. Budget Const. Spent |
PM Contact: I GGS Date Assigned | 5/31/2001| CIP Date Complete | Notes Proj#--> 5
Project Name | Rising Star Preparation 7 Original Budget $0 | Contract Number | Application is complete
Description Fund Year(s) | Consultative visits arranged for initial kick-off.
- N N Improvements and corrections being made as a result.
Prepare Water Resources Department to seek Department of Labor OSHNC Rising Star| Design Budget $0 | Design Spent | $0
Program recognition. Const. Budget $0 | Const. Spent | $0
PM Contact: | KEE Date Assigned | 7/23/2003| CIP Date Complete | Notes Proj#--> 123
Project Name | Sewer Rehabilitation Program Original Budget $0 | Contract Number Allan proposed to increased spending as part of the SOC
plan. Awaiting SOC response.
Description Fund Year(s) 2003-04
n " - - Poster program developed, waiting for direction from
Develop road map for future sanitary sewer rehabilitation program. Design Budget $0 | Design Spent $0 | Altan.
Const. Budget $0 | Const. Spent $0
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Const. Budget

Const. Spent

PM Contact: JWR | Date Assigned | CIP 52| Date Complete Notes Proj#--> 131
Project Name Water Supply SCADA Project Coordination Original Budget $100,000 | Contract Number
Description Fund Year(s) 03-04
First $100k to be spent from 510 bond to upgrade certain sites throughout the City. | Design Budget Design Spent

Const. Budget Const. Spent
PM Contact: JWR Date Assigned I 8/1/2002| CIP Date Complete Notes Proj#--> 6
Project Name Wharton Computer Consulting Original Budget $54,000 | Contract Number |01-001210 (Jan 08) Purchase approval granted by AEW
Description Fund Year(s) 2002 - 03 Company retained to provided specialized labor in the
SCADA and SQL server data conversion. Design Budget $54,000 |Design Spent $0 if,iiiﬁﬁiﬂﬁfab”e development and SCADA data

Const. Budget $0 | Const. Spent $3,000
PM Contact: JWR Date Assigned I 3/15/2002| CIP 1.1| Date Complete Notes Proj#--> 7
Project Name WROC 2-11 ~ WR Operations Center Original Budget $7,000,000 | Contract Number Project awarded 05/06/03.
Description Fund 510 Year(s) 2004 - 05 Project currently under construction.
Coordination of design and construction contract for the WROC 211 center. Design Budget $0 | Design Spent $0

Const. Budget $0 | Const. Spent $0
PM Contact: JWR Date Assigned I 9/1/2003| CIP Date Complete Notes Proj#--> 130
Project Name WROC 2-11 Furniture Procurement Original Budget $700,000 | Contract Number
Description Fund Year(s)
Furniture for new office building Design Budget Design Spent
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GCTY
PM Contact: KEE | Date Assigned I 11/3/2003| CIP Date Complete Notes Proj#--> 149
Project Name Alamance Road Water Improvements Original Budget $187,200 | Contract Number This main is needed to complete the 12” loop which

will extend from High Point Road to Grandover
Description Fund Year(s) | 2003-04 Parkway. It will provide better fire protection to the
Proposed 3900’ of 12” water main to abandon existing 6” water main, from Wayne | Design Budget Design Spent | f:i%.ei'ﬁiﬁﬂﬁfiﬁﬁﬁgfﬁiﬁfﬁﬁﬁﬁe‘i fﬁitfr
Rd. Intersection southward to 12” water main tie-in on Rockingham Rd. East. Const. Budget Const. Spent | required fire flows to the area.
PM Contact: | KEE Date Assigned | 2/6/2003| CIP Date Complete | Notes Proj#--> 106
Project Name | Bishop Road Sanitary Sewer Original Budget $399,500 | Contract Number | H’ll;dg; Stezlfs&/ :}3’ US Infrastructure. County to acquire
Description Fund Year(s) 2002 - 2003
Sumner School Outfall north to proposed Guilford County Tire and White Goods Design Budget Design Spent $35,735 Sj;ggi;af,freﬁiﬂybsﬁiﬁﬁin“’;?ﬁio/f?%%?‘iﬁ‘?;%%00
disposal site. Const. Budget Const. Spent
PM Contact: KEE Date Assigned | 11/3/2003| CIP Date Complete Notes Proj#--> 154
Project Name Bowman Avenue Water Improvements Original Budget $18,480 | Contract Number
Description Fund Year(s) 2003-04
Proposed 770’ of 6” water main, from Forbes St. to existing 6” water main in Bowman| Design Budget Design Spent
Ave. This main is needed to replace existing 1” galvanized water main. Const. Budget Const. Spent
PM Contact: KEE Date Assigned | 1/17/2003| CIP Date Complete Notes Proj#--> 93
Project Name Brannock Subdivision ~ Guilford County CIP Original Budget $692,240 | Contract Number X?}lfé:i j‘t)lro iu;gf;i 5;‘2;23; ecimmisioner
Description Fund Year(s) 2002-03 Water
Petitioned water and sewer improvements located in eastern portion of county, off Design Budget $103,836 | Design Spent S;t?eor' OF " main; 1,200"0f 6 main
Young's Mill Road Const. Budget $588,404 | Const. Spent §§8§g§f 8" main; 5,800' of 8" O/F, 100" of B&E; 5,800'
PM Contact: KEE Date Assigned I 11/3/2003| CIP Date Complete Notes Proj#--> 150
Project Name Dorchester Road Water Improvements Original Budget $58,800 | Contract Number a}:feiﬂta:;:ls needed to replace existing 2” galvanized
Description Fund Year(s) 2003-04
Proposed 2450’ of 6” water main, from Alamance Rd. to 6” water line tie-in @ Design Budget Design Spent
Sedgefield Country Club Const. Budget Const. Spent
PM Contact: KEE Date Assigned I 11/3/2003| CIP Date Complete Notes Proj#--> 153
Project Name Forbes Street Water Improvements Original Budget $25,200 | Contract Number
Description Fund Year(s) 2003-04
Proposed 1050’ of 6” water main, from High Point Rd. eastward to its end. This main | Design Budget Design Spent

is needed to replace existing 1.5” galvanized water main.

Const. Budget

Const. Spent
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(tie-in to existing 6” water.) This main is needed to replace an existing 1” galvanized

water main _and ic alea needed to comnlete the loon on Mecklenlhuro R4

Const. Budget

Const. Spent

PM Contact: KEE | Date Assigned | 1/17/2003| CIP Date Complete Notes Proj#--> 96

Project Name Forest Oaks -~ Section 18 Original Budget $177,514 | Contract Number X?}lfé:i j‘;lro iu;gf;i 5;2‘:3; ecimmisiomr

Description Fund Year(s) 2003-04 Water

Petitioned water and sewer improvements located in southeastern portion of county | Design Budget $26,627 |Design Spent ;é%,l: of " main

adjacant to Forest Oaks Const. Budget $150,886 | Const. Spent 1,918 of 8" main

PM Contact: KEE Date Assigned I 1/7/2003| CIP Date Complete Notes Proj#--> 95

Project Name Forest Oaks Estates Original Budget $896,882 | Contract Number X?;E,lelgz ;ftﬁll; Sﬁ;:leffl;i tfyolg:ry r;zmmisioﬂer

Description Fund Year(s) 2003-04 Water

Petitioned water and sewer improvements located in southeastern portion of county | Design Budget $134,532 | Design Spent gé(\li? or"water main

adjacant to Forest Oaks northside of Southeast School Road. Const. Budget $762,349 | Const. Spent 9,000' of 8" sewer main

PM Contact: KEE Date Assigned I 1/17/2003| CIP Date Complete Notes Proj#--> 92

Project Name Kingsbury Estates ~ Guilford County CIP Original Budget $1,490,180 | Contract Number ;’:’;:;lzfrllgz ;ftﬁll; Sﬁ;:leffl;i tfyolg:ry r;zmmisioﬂer

Description Fund Year(s) 2002-03 Water

Health recommended water and sewer improvements located in southeast portion of | Design Budget $223,527 | Design Spent 3:?831 gg é‘lmr:f;im 800" aF 127 mai; 300'of 8" mainy

county off East Lee Street Extension, south of Sharpe Road Const. Budget $1,266,653 | Const. Spent 2?55 £ i 6,200 of KOW

PM Contact: KEE Date Assigned I 1/17/2003| CIP Date Complete Notes Proj#--> 94

Project Name Lakehaven Sub. ~ Lennie Drive Original Budget $206,116 | Contract Number X?ﬁt::gz :?;2;;1::;‘1 E;‘é':ﬁzmmismﬂer

Description Fund Year(s) | 2002-03 Water _

Petitioned water and sewer improvements located in southeastern portion of county, | Design Budget $30,917 | Design Spent | §§£ org main

off Young's Mill Road Const. Budget $175,198 | Const. Spent | 2,270 of 8" main

PM Contact: I KEE Date Assigned | 1/17/2003| CIP Date Complete | Notes Proj#--> 97

Project Name | Lynwood Lakes Subdivision 7 Original Budget $3,900,000 | Contract Number | Xﬁﬁi‘;‘i ﬁ;gu;ef:;i g;‘éf:ﬁimmismef

Description Fund Year(s) | 2003-04 Check with Bétty to defermine scope. Appears to

To Be Determined Design Budget $585,000 | Design Spent | duplicate the existing Neally Road Pump Station and FM.
Const. Budget $3,315,000 | Const. Spent |

PM Contact: | KEE Date Assigned 11/3/2003| CIP Date Complete | Notes Proj#--> 156

Project Name | Mecklenburg Road Water Improvements Original Budget $39,120 | Contract Number

Description Fund Year(s) 2003-04

Proposed 1630’ of 6” water main, from Alamance Rd. to 1630’ west of Alamance Rd. | Design Budget Design Spent
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to replace existing 1.5” galvanized water main on White Pine Rd. as well as replacing

avicting 1” oalvanized wrater main in Redhevims RA

Const. Budget

Const. Spent

PM Contact: KEE | Date Assigned | 11/3/2003| CIP Date Complete Notes Proj#--> 157
Project Name Suttonwood Drive Water Improvements Original Budget $41,280 | Contract Number This main is needed to replace an existing 2”
galvanized water main, and is also needed to complete
Description Fund Year(s) 2003-04 a tie from High Point Rd. to Rockingham Rd. N., for fire
" N " N - - protection and water quality purposes.
Proposed 1720’ of 6” water main from High Point Rd. to Rockingham Road North. Design Budget Design Spent
Const. Budget Const. Spent
PM Contact: KEE Date Assigned I 2/4/2003| CIP Date Complete Notes Proj#--> 104
Project Name Twilla Acres Original Budget $890,000 | Contract Number [08/05/03] Project is delayed by COG property and the
fact that the outfall to be connected to in Birch Creek
Description Fund Year(s) 2002 ~ 2003 Phase I has not been constructed. Need to look at when
ti its.
Guilford County Water and Sewer Health Project Design Budget Design Spent e permiis
C t Budeet C £ S t [Susan Wushae] The account I'm setting up for Twilla
onst. budge onst. spen Acres is 504-7038-01. I'm adding 6016 (water lines)
PM Contact: KEE Date Assigned I 1/31/2003| CIP Date Complete Notes Proj#--> 103
Project Name Waldenbrook Court Water Line Original Budget $50,000 | Contract Number 504-7036-01.6016 Expenditure Account
504-7036-01.8040 Revenue Account
Description Fund Year(s) 2002-03
. . xlt . . A Need to cost recover
Extension of public water within Waldenbrook Court. Not to be confused with Design Budget Design Spent
Waldenbrook Road Const. Budget Const. Spent
PM Contact: KEE Date Assigned I 11/3/2003| CIP Date Complete Notes Proj#--> 151
Project Name Wayne Road Water Improvements Original Budget $20,400 | Contract Number
Description Fund Year(s) | 2003-04
Proposed 850’ of 6” water main, from 350’ east of High Point Rd. to 1150” east of Design Budget Design Spent |
High Point Rd. This main is needed to replace existing 1.5” galvanized water main
mhginh currently Hee twn evisting 87 w n}iv maine s & Const. Budget Const. Spent |
PM Contact: I KEE Date Assigned | 11/3/2003| CIP Date Complete | Notes Proj#--> 152
Project Name | White Pine Road Water Improvements 7 Original Budget $20,640 | Contract Number |
Description Fund Year(s) | 2003-04
Proposed 860’ of 6” water main, from Groometown Rd., to its end. This main is needed Design Budget Design Spent |
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WRO  Water Reclamation

PM Contact: MCM | Date Assigned I 9/1/2002| CIP 97| Date Complete Notes Proj#--> 138
Project Name Fuel Containment Project - NBO 2004-007 P04250 Original Budget $200,000 | Contract Number 2004-007 gg;f;??ga;ngzv_iigi SOWW with FPS WWTP -
Description Fund Year(s) | 02-03 _ _ _ _
Replace fuel tank and piping at the North Buffalo Waste Water Treatment Plant. Design Budget $21,800 |Design Spent | $16,817 Eﬁ%g;‘nﬁeiﬁiec 23:5;‘},3' Looking at other options for
Const. Budget $240,000 | Const. Spent | 80 | Day tanks will be regired inside of the plant.
PM Contact: | White Date Assigned CIP 22| Date Complete | Notes Proj#--> 55
Project Name | NB Total Nitrogen Upgrade to meet HB 515 Original Budget $24,500,000 | Contract Number |
Description Fund UNF Year(s) 03-06
Possible plant improvement if HB 515 were to pass imposing stricter limits on the Design Budget $0 | Design Spent $0
discharge of nitrogen. Const. Budget $0 | Const. Spent $0
PM Contact: White Date Assigned CIP 17| Date Complete Notes Proj#--> 56
Project Name New Fluid-Bed Incinerator Original Budget $8,000,000 | Contract Number
Description Fund UNF Year(s) 06-07
Design Budget $0 |Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: White Date Assigned | CIP 28| Date Complete Notes Proj#--> 57
Project Name North Buffalo Flow Equalization Transfer Booster Station Original Budget $250,000 | Contract Number Project will likely be absorbed into the North Buffalo
Description Fund 503 Year(s) 03-04 prajects
Pump station to transfer flow to TZ Osborne. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: White Date Assigned I CIP 87| Date Complete Notes Proj#--> 58
Project Name Odor Control at North Buffalo WWTP (Covers) Original Budget $1,000,000 | Contract Number
Description Fund 503 Year(s) 04-05
New covers for process at North Buffalo to reduce the odor emissions from plant. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: White Date Assigned I CIP 16| Date Complete Notes Proj#--> 59
Project Name Odor Control at TZ Osborne WWTP Original Budget $4,000,000 | Contract Number
Description Fund UNF Year(s) 07-11
Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
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PM Contact: White | Date Assigned | CIP 24.2| Date Complete Notes Proj#--> 60
Project Name Sludge Bulk Handling Improvements Original Budget $2,200,000 | Contract Number
Description Fund 510 Year(s) 03-04
Plan for handling sludge at TZ Osborne WWTP. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: White Date Assigned I CIP 23| Date Complete Notes Proj#--> 61
Project Name TZO Laboratory Addition Original Budget $825,000 | Contract Number
Description Fund 510 Year(s) 03-05
Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: White Date Assigned I CIP 21| Date Complete Notes Proj#--> 62
Project Name TZO Total Nitrogen Upgrade to meet HB515 Original Budget $10,500,000 | Contract Number
Description Fund UNF Year(s) 03-06
Possible plant improvement if HB 515 were to pass imposing stricter limits on the Design Budget $0 | Design Spent $0
discharge of nitrogen. Const. Budget $0 | Const. Spent $0

Tuesday, May 04, 2004

Page 16 of 20




Engineering Projects Report

WSO  Water Supply
PM Contact: JDB | Date Assigned I CIP 99| Date Complete Notes Proj#--> 64
Project Name Aeration of Lake Townsend & Lake Brandt Original Budget $500,000 | Contract Number Dr. Bob Hoen was my consultant on WQ/Lake ]
Analysis. He does not work for Black and Veatch but is
Description Fund 510 Year(s) | 02-03 called on as an expert in the field of Lake Limnology. I
n N N " ; see in my paper files that Davis Martin and Powell
Add aeration to lakes to reduce the impact of seasonal water level turnover in an effort| Design Budget $0 | Design Spent $0 | actually coordinated the Oak Hollow Job that GES did.
to improve water quality. Perhaps we could use Dr. Bob as an adjunct consultant
P 4 ty Const. Budget $O Const. Spent $O to who ever we hire as a PE for this.
PM Contact: | MCM Date Assigned 9/1/2002| CIP 37| Date Complete Notes Proj#--> 2
Project Name | Aycock Street Water Tank Replacement Original Budget $1,500,000 | Contract Number | 2002-45 [10/02/03] Piles being driven for foundation.
Description Fund Year(s) 02-03 [01/17/03] Plans nearly complete pending TRC review
— n n and meeting with Adams Valve representative.
Replacement 1 MG tank for the existing Aycock Street tank. Design Budget $8,200 | Design Spent $8,200 | should go to TRC 2/24/03.
Const. Budget $1,650,844 | Const. Spent $671,954 | Flanned advertise is April 2003.
PM Contact: JDB Date Assigned | CIP 45| Date Complete Notes Proj#--> 65
Project Name Centralized Laboratory and Maint. Bldg Upgrade and Expansion ( Original Budget $750,000 | Contract Number
Description Fund UNF Year(s) 04-05
Design Budget $0 |Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: JDB Date Assigned | CIP 46| Date Complete Notes Proj#--> 66
Project Name Evaluation and Improvements in Flow Routing for Mitchell Original Budget $3,050,000 | Contract Number
Description Fund 510 Year(s) 02-05
Design Budget $0 |Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: MCM Date Assigned I CIP 31| Date Complete Notes Proj#--> 79
Project Name Exterior Paint & Repair / Muirs Chapel High Original Budget $560,000 | Contract Number Looking at demolishing the low level tank and building
a cell tower to get the hardware off of the Muirs Chapel
Description Fund 503 Year(s) 05-06 High level tank.
Strip existing finish and replace. Design Budget $60,000 |Design Spent $0 | After talking with Jeff Crushank, he will be running
some new water model programs with some realistic
Const. Budget $O Const. Spent $O operational data. With the loss of Burlington
PM Contact: MCM Date Assigned I 9/1/2002| CIP 54| Date Complete Notes Proj#--> 80
Project Name Fuel Containment Project - TWTP and LBPS Original Budget $225,000 | Contract Number |2004-005/6 LDakE B;ﬁ“dt work on hold pending WSO decision with
'uKe rower.
Description Fund 510 Year(s) 02-03 WTP - $14267.96 2002-1353
= - WWTP - $6257.98 2002-1347
Replace fuel tanks at Design Budget $59,000 |Design Spent $57,794
Lake Brand [2004-006] Design keeps changing. Looking at other options for
Const. Budget $24O7OOO Const. Spent $0 NBO and Lake Brandt. TWTP should be continuing

Lake Toumseend [2004.00R81
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PM Contact: HKM | Date Assigned | CIp 100| Date Complete Notes Proj#--> 63
Project Name Haw River Project (Line & PS Rehabilitation) Original Budget $9,000,000 | Contract Number Pumps appear to be running in fine but still need to
perform the final test. Final air/vac vavlve has been
Description Fund 510 Year(s) 02 installed. Almost complete.
New water transmission main and rebuilding of existing station to pump 4 - 12 mgd | Design Budget $860,000 |Design Spent $0 | Design contract in place w/ Lord and Co. to integrate
of water from the Haw to Lake Townsend. Const. Budget $0 | Const. Spent $8,664,615 SCADA system. Programming began on 12/19/02.
PM Contact: MCM Date Assigned I 1/1/2001| CIP 34| Date Complete Notes Proj#--> 82
Project Name Int. & Ext. Painting & Repair / Gorrell St. Tank Original Budget $1,000,000 | Contract Number Fall 2004 / Spring 2005
Description Fund 503 Year(s) 04-05
Strip finish and repaint. Design Budget $0 | Design Spent $0
Const. Budget $0 | Const. Spent $0
PM Contact: JDB Date Assigned I CIP 59| Date Complete Notes Proj#--> 67
Project Name Lake Brandt Dam Repairs Original Budget $440,000 | Contract Number |2002-56 CO#1 (Lake Brandt Administration) is approved
CO#2 (Inspection of Lake Townsend Dam) is approved
Description Fund 509 Year(s) 02-03 CO#3 (Development of Lake Discharge Curves) is
d.
Replace gate seals and refinish gates (paint). Some lead paint removal involved. Design Budget $0 | Design Spent $0 fpprove
(Jan 03) Will award contract alternate to repair all
Const. Budget $ 1 72287975 Const. Spent $O gates for 1.2M. Lisa Giroux to send me CO for Lake
PM Contact: KEE Date Assigned I CIP 48| Date Complete Notes Proj#--> 77
Project Name Lake Townsend Dam Repairs Original Budget $500,000 | Contract Number [Dec 2004] SM&E referred project back to Lisa Giroux.
A specialized concrete inspection is needed which
Description Fund 510 Year(s) | 04-05 SM&E isn't qualified to do.
Repair concrete structure and downstream flow dissipators. Design Budget $0 | Design Spent | $0 | [08/05/03] Material report verifies the structural
deficiency of the concrete. Awaiting the Hazen and
Const. Budget $0 | Const. Spent | $0 Sawyer report on the repairs needed and the cost
PM Contact: I MCM Date Assigned | 3/5/2003| CIP 103| Date Complete | Notes Proj#--> 111
Project Name | Lees Chapel Tank Rehabilitation - Interior and valves Original Budget $450,000 | Contract Number | [10/02/03] Proposed funding interior repair via (511
Bond) and exterior via (512 or 513 bond).
Description Fund Year(s) |03 - 04
— " " " " " N [08/05/03] Proceed with interior rehab by Fall of
Repainting of tank interior and performing valve and weld repairs to tank. Design Budget $11,500 |Design Spent | 2004.
Const Budset Sl by | [03/14/03] On-hold pending nced and funding ability |
PM Contact: |JDB Date Assigned CIP 55| Date Complete | Notes Proj#--> 68
Project Name | LTWTP HVAC and Building Improvements Original Budget $631,000 | Contract Number | 2003-40 Project out for bid. [10/02/03]
Description Fund 510 Year(s) 02-05 Sam,
Replacement of Lake Townsend HVAC System Design Budget $0 | Design Spent $0 | Please help with work scope email fo Keith so he can g0
Const. Bu. dget $0 | Const Spen t $0 ahead and let it be advertising asap. Move out Schedule

based on Keith’s follow up.
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PM Contact: JDB | Date Assigned | CIP 43| Date Complete Notes Proj#--> 69
Project Name LTWTP Power Monitoring Original Budget $5,600,000 | Contract Number
Description Fund UNF Year(s) 03-06
Looking at power measurement and quality monitoring Design Budget $0 | Design Spent $0

Const. Budget $0 | Const. Spent $0
PM Contact: JDB Date Assigned I CIP 44| Date Complete Notes Proj#--> 70
Project Name LTWTP Upgrade for Major Elec., Pump Upgrade Original Budget $2,450,000 | Contract Number Plan fo fund engineering out of 510 bond.
Description Fund 510 Year(s) 03-06
Includes replacement of existing high level drives as well as looking at whether to Design Budget $0 | Design Spent $0
maintain existing diesel driver fleet or move to on-site power generation. Const. Budget $0 | Const. Spent $0
PM Contact: JDB Date Assigned I CIP 42| Date Complete Notes Proj#--> 71
Project Name Mitchell & Townsend Chloramines Conversion & Dist Original Budget $1,050,000 | Contract Number S;Ztcr;l:rzgﬁimd plant systems must be readied
Description Fund 510 Year(s) 03-04

Design Budget $0 | Design Spent $0

Const. Budget $0 | Const. Spent $0
PM Contact: JDB Date Assigned I CIP Date Complete Notes Proj#--> 100
Project Name Mitchell Filter Plant - Filter Rehabilitation Original Budget Contract Number | 2002-40 iﬁ;ﬁ?ﬁﬂf&ﬁfﬁ ifléfﬁii “;ﬂagiiy
Description Fund Year(s) | 2002-03 8/5/03 Project in punchout stage. Filters performing
New filter underdrains, media and blowers Design Budget Design Spent | well: As bult drawings due.

Const. Budget $1,004,000 | Const. Spent |
PM Contact: IJDB Date Assigned | CIP 56| Date Complete | Notes Proj#--> 73
Project Name | MWP Decanter Renovations 7 Original Budget $275,000 | Contract Number | i\n\:;:lr:?zi g(l::lc.k & Veatch study for wastewater
Description Fund UNF Year(s) | 03-04

Design Budget $0 | Design Spent | $0

Const. Budget $0 | Const. Spent | $0
PM Contact: | RMN Date Assigned | CIP Date Complete | Notes Proj#--> 85
Project Name | Permanent Chlorination Station (Liberty Road) Original Budget $50,000 | Contract Number
Description Fund UNF Year(s) unknown
Add permanent chlorination station. Design Budget $0 | Design Spent $0

Const. Budget $0 | Const. Spent $0
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PM Contact: RMN | Date Assigned | CIP Date Complete Notes Proj#--> 86
Project Name Permanent Chlorination Station (Reidsville) Original Budget $50,000 | Contract Number
Description Fund UNF Year(s) unknown
Add permanent chlorination station. Design Budget $0 | Design Spent $0

Const. Budget $0 | Const. Spent $0
PM Contact: JDB Date Assigned I CIP 52| Date Complete Notes Proj#--> 74
Project Name SCADA Improvements Original Budget $100,000 | Contract Number X)‘;;‘;:'fy'fo ;gggt‘wﬁf?gguzrgfic; xiefgi;gi f)blems o
Description Fund 510 Year(s) 03-06 communications, application cleanup, problem sites
Add additional SCADA 1/0 to water plant system to further goals of system monitoring Design Budget $0 | Design Spent $0 eding new PLC.
and aufomation. Const. Budget $0 | Const. Spent $0
PM Contact: MCM Date Assigned I 1/1/2000| CIP 51| Date Complete Notes Proj#--> 84
Project Name Sludge Handling Plan for TWTP Original Budget $1,000,000 | Contract Number i; ;‘23; gz'M\iﬁ “r:&:z k\’;::'hgil\f/‘é 20;/:15’112:1; o e have
Description Fund 510 Year(s) 03-04 copy for review.
Improvements to lower the cost of contracting out for periodic alum sludge Design Budget $0 | Design Spent $0 | 8/5/03 - 90% plans have been reviewed and mark-ups
dewatering and removal from Lake Townsend WTP. Const. Budget $0 | Const. Spent g0 | wnt toM&e. Should have ready for contract
PM Contact: JDB | Date Assigned I CIP 89| Date Complete Notes Proj#--> 75
Project Name Water Plant Security Plans Original Budget $250,000 | Contract Number | 2002-001207 g}gsﬁs ;e;:gr); ?1 15,000
Description Fund 510 Year(s) | 03-04 Water Supply plant perimeters
Implement water plant security following recommendations of the VA. Design Budget $191,100 | Design Spent | $0 (501-7026-01-6019.001) §59.800

Const. Budget | $O Const. Spent | $O giostﬁzlfl'tigir:vitem evaluation and documentation
PM Contact: IJDB Date Assigned | CIP | 47| Date Complete | Notes Proj#--> 76
Project Name | Water Purification Process Improvements-MWTP and TWTP Original Budget $4,000,000 | Contract Number |
Description Fund 510 Year(s) | 02-05

Design Budget $0 | Design Spent | $0

Const. Budget | $0 | Const. Spent | $0
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